CONTID: C21866RA

PCN: 21866RA-BID

TIME ALLOW:

CONTRACT DESCRIPTION:
SH 14B SAFETY: TED'S PLACE WEST

PROJECT NO: FSA0141-030

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

ESTIMATE NO: 0002 PROG

COFRS REPORTING CATEGORY: 4

TIME CHARGED: 37.0
PERCENT TIME: 33.64

DAYS

SH 14B SAFETY: TED'S PLACE WEST

NAME OF ROAD:

PROJECT COUNTIES: LARIMER

CONTRACTOR:
ZAK DIRT INCORPORATED

14290 HILLTOP RD.

LONGMONT C(CB0504
CURRENT PROJECT AMT: $ 2,292,693.29
AWARD PROJECT AMT:  $ 2,163,761.40
PERCENT COMPLETE: 30.22%
FUNDS AVAILABLE: $  1,599,794.41
TOTAL CLAIMS: $ 0.00

APPROVED FOR PAYMENT BY

(970)535-4657

JACKSON

PAY PERIOD ENDING 07/30/2021
DATE LET 02/25/2021
DATE AWARDED 03/04/2021

DATE CONTRACT EXECUTED 03/16/2021
DATE NOTICE TO PROCEED 06/01/2021

PARTICIPATING $ 54,100.00
NON-PARTICIPATING 638,798.88
TOTAL EARNINGS 692,898.88
STOCKPILED MATERIALS 0.00
GROSS EARNINGS 692,898.88

RETAINAGE -18,806.97
SECURITIES ENCUMBERED 0.00
NET EARNINGS 674,091.91
LIQUIDATED DAMAGES 0.00
AUTOPAY ADJUSTMENT 0.00
AMOUNT DUE 674,091.91
OTHER ADJUSTMENTS 0.00

PAYMENT DUE

ORIG TIME ALLOW:

PROJECT COMMENT:

ESTIMATE COMMENT:

Page 1
ESTIMATE RUN 09/03/2021

11:07:42

SPEC YR: 2005

FACS REF NO:

110 WORK DAYS
110 WORK DAYS

DATE TIME STARTED 06/01/2021
DATE WORK BEGAN 06/01/2021
DATE TIME STOPPED

DATE ACCEPTED

311,003.98
311,003.98
0.00
311,003.98
-9,000.12
0.00
302,003.86
0.00
0.00

302,003.86
0.00

$ 302,003.86
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PCN: 21866RA-BID ESTIMATE RUN 09/03/2021

PROJECT: FSA0141-030 ESTIMATE NO: 0002 11:07:42
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.250
LS 0.050 600.00
12,000.00000 0.300 3,600.00
0010 202-00010 Removal of Tree 63.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0015 202-00012 Removal of Tree Stump 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0020 202-00090 *Removal of Delineator 159.000 10.000
EACH 11.000 49.50
4.50000 21.000 94.50
0025 202-00220 Removal of Asphalt Mat 2,086.000 233.000
SY 362.000 12,670.00
35.00000 595.000 20,825.00
0030 202-00250 *Removal of Pavement Marking 13,603.000 0.000
SF 0.000 0.00
0.50000 0.000 0.00
0035 202-00810 *Removal of Ground Sign 26.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0040 202-01300 *Removal of End Anchorage 1.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0045 202-04002 *Clean Culvert 14.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0050 203-00010 *Unclassified Excavation (Complete In Place) 1,334.000 250.600
cY 339.000 21,018.00
62.00000 589.600 36,555.20
0055 203-00400 Rock Excavation 676.000 0.000
cY 0.000 0.00

59.00000 0.000 0.00
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PCN: 21866RA-BID ESTIMATE RUN 09/03/2021

PROJECT: FSA0141-030 ESTIMATE NO: 0002 11:07:42
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01500 Blading 40.000 0.000
HOUR 0.000 0.00
122.00000 0.000 0.00
0065 203-01550 Dozing 40.000 0.000
HOUR 0.000 0.00
118.00000 0.000 0.00
0070 203-01594 Combination Loader 40.000 0.000
HOUR 0.000 0.00
72.00000 0.000 0.00
0075 203-01597 *Potholing 24.000 0.000
HOUR 6.000 1,860.00
310.00000 6.000 1,860.00
0080 207-00700 Topsoil (Onsite) 300.000 0.000
cY 0.000 0.00
24.00000 0.000 0.00
0085 208-00023 Erosion Log (Type 3)(12 Inch) 12,500.000 11,919.000
LF 0.000 0.00
5.00000 11,919.000 59,595.00
0090 208-00035 Aggregate Bag 6,000.000 725.000
LF 1,735.000 12,145.00
7.00000 2,460.000 17,220.00
0095 208-00045 Concrete Washout Structure 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0100 208-00056 Storm Drain Inlet Protection (Type Il1) 1.000 0.000
EACH 1.000 170.00
170.00000 1.000 170.00
0105 208-00075 Pre-fabricated Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0110 208-00103 Removal and Disposal of Sediment (Labor) 40.000 0.000
HOUR 0.000 0.00

40.00000 0.000 0.00
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PCN: 21866RA-BID ESTIMATE RUN 09/03/2021

PROJECT: FSA0141-030 ESTIMATE NO: 0002 11:07:42
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 208-00105 Removal and Disposal of Sediment (Equipment) 40.000 0.000
HOUR 0.000 0.00
74.00000 0.000 0.00
0120 208-00107 Removal of Trash 20.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0125 208-00207 Erosion Control Management 110.000 14.000
DAY 20.000 2,200.00
110.00000 34.000 3,740.00
0130 210-00810 *Reset Ground Sign 10.000 0.000
EACH 0.000 0.00
435.00000 0.000 0.00
0135 210-01130 *Reset Guardrail Type 3 701.000 0.000
LF 262.000 9,956.00
38.00000 262.000 9,956.00
0140 210-01200 *Reset End Anchorage 3.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0145 212-00006 *Seeding (Native) 1.300 0.000
ACRE 0.000 0.00
280.00000 0.000 0.00
0150 212-00032 *Soil Conditioning 1.300 0.000
ACRE 0.000 0.00
5,100.00000 0.000 0.00
0155 213-00012 *Spray-on Mulch Blanket 1.900 0.000
ACRE 0.000 0.00
4,000.00000 0.000 0.00
0160 304-06007 Aggregate Base Course (Class 6) 1,769.000 250.600
cY 339.300 29,519.10
87.00000 589.900 51,321.30
0165 304-07005 Aggregate Base Course (Class 7) 540.000 0.000
cY 90.000 6,300.00

70.00000 90.000 6,300.00
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PCN: 21866RA-BID ESTIMATE RUN 09/03/2021

PROJECT: FSA0141-030 ESTIMATE NO: 0002 11:07:42
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 403-34731 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 2,546.000 283.940
TON 467.780 128,639.50
275.00000 751.720 206,723.00
0175 606-02005 *End Anchorage (Flared) 1.000 0.000
EACH 0.000 0.00
6,700.00000 0.000 0.00
0180 607-11525 Fence (Plastic) 200.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0185 607-20110 Glare Screen (Special) 40.000 0.000
LF 0.000 0.00
93.00000 0.000 0.00
0190 612-00041 *Delineator (Flexible) (Type I) 540.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0195 612-00042 *Delineator (Flexible) (Type I1) 310.000 0.000
EACH 0.000 0.00
73.00000 0.000 0.00
0200 612-00043 *Delineator (Flexible) (Type IIl) 30.000 0.000
EACH 0.000 0.00
77.00000 0.000 0.00
0205 612-00065 Reflector Strip (1-1/2 Inch) 164.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0210 614-00011 *Sign Panel (Class 1) 590.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0215 614-00200 *Steel Sign Post (U-2) 20.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0220 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 120.000 0.000
EACH 0.000 0.00

225.00000 0.000 0.00
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PCN: 21866RA-BID ESTIMATE RUN 09/03/2021
PROJECT: FSA0141-030 ESTIMATE NO: 0002 11:07:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0225 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 2.000 0.000
Slipbase
EACH 0.000 0.00
450.00000 0.000 0.00
0230 614-80385 *Rumble Strip 37,772.000 0.000
LF 0.000 0.00
0.45000 0.000 0.00
0235 625-00000 *Construction Surveying 1.000 0.180
LS 0.000 0.00
115,000.00000 0.180 20,700.00
0240 626-00000 Mobilization 1.000 0.500
LS 0.100 11,000.00
110,000.00000 0.600 66,000.00
0245 626-01114 *Public Information Management (Tier 1V) 168.000 50.000
DAY 35.000 2,940.00
84.00000 85.000 7,140.00
0250 627-00005 *Epoxy Pavement Marking 303.000 0.000
GAL 0.000 0.00
85.00000 0.000 0.00
0255 630-00000 *Flagging 3,500.000 372.000
HOUR 1,175.000 37,600.00
32.00000 1,547.000 49,504.00
0256 630-00001 Pilot Car Operation 128.250 0.000
HOUR 128.250 9,169.88
71.50000 128.250 9,169.88
0260 630-00007 *Traffic Control Inspection 44.000 9.000
DAY 13.000 3,120.00
240.00000 22.000 5,280.00
0265 630-00012 *Traffic Control Management 110.000 15.000
DAY 19.000 21,375.00
1,125.00000 34.000 38,250.00
0270 630-80001 *Flashing Beacon (Portable) 0.000 0.000
EACH 0.000 0.00

680.00000 0.000 0.00
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PCN: 21866RA-BID ESTIMATE RUN 09/03/2021
PROJECT: FSA0141-030 ESTIMATE NO: 0002 11:07:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0275 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0280 630-80341 *Construction Traffic Sign (Panel Size A) 55.000 7.500
EACH 2.500 170.00
68.00000 10.000 680.00
0285 630-80342 *Construction Traffic Sign (Panel Size B) 21.000 5.000
EACH 0.000 0.00
80.00000 5.000 400.00
0286 630-80350 Vert Panel 28.000 0.000
EACH 14.000 483.00
34.50000 14.000 483.00
0290 630-80355 *Portable Message Sign Panel 3.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0295 630-80360 *Drum Channelizing Device 25.000 0.000
EACH 4.000 180.00
45.00000 4.000 180.00
0300 630-80380 *Traffic Cone 124.000 62.000
EACH -14.000 -161.00
11.50000 48.000 552.00
0305 630-85020 *Mobile Attenuator 2.000 0.500
EACH 0.000 0.00
36,000.00000 0.500 18,000.00
0310 700-70010 F/A Minor Contract Revisions 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70016 F/A Fuel Cost Adjustment 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70019 F/A Asphalt Cement Cost Adjustment 0.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 21866RA-BID ESTIMATE RUN 09/03/2021

PROJECT: FSA0141-030 ESTIMATE NO: 0002 11:07:42
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0325 700-70111 Project First Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 2,238,593.29 $ 311,003.98 $ 638,798.88
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0330 620-00001 Field Office (Class 1) 1.000 1.000
EACH 0.000 0.00
25,900.00000 1.000 25,900.00
0335 620-00011 Field Laboratory (Class 1) 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
0340 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
CAT 0400 CURRENT AMT$ 54,100.00 $ 0.00 $ 54,100.00

PROJECT TOTAL CURRENT AMT $ 2,292,693.29 $ 311,003.98 $ 692,898.88



